
US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

I. HEADING 

Date: 
From: 

To: 

February 3, 1995 
Joseph V. Cosentino, OSC 

J. Fox, EPA 
W. Muszynski, EP. 
K. Callahan, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
J.t McVeigh, EPA 
M.' Seidenberg, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA is 
J. Nitkowski, EPA 
C. Fitzsimmons, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Eighteen (18), Progress .Po'l-rep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL Status: Non-NPL 
Site Number: 9J 
Action Memorandum Status: Verbal Authorization granted 

on 7-14-94, action memo approved 
9-2-94 

Start Date: 7-14-94 

III. INCIDENT INFORMATION 

See Initial Polrep 

IV. REMOVAL INFORMATION 

A. Actions Taken 
I 324902 
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1. The primary activity, the inspection and shredding of 
drums from the "empty" drum piles which originally contained 
an estimated 40,000 to 45,000 drums, continued. 
Approximately, 583 drums are being inspected and shredded on 
a daily basis. To date, 33,843 drums have been inspected 
and shredded. The resultant metal is being sold to a local 
recycler. To date, 555 tons of scrap metal have been 
processed and $49,950 generated from the sale of the scrap 
metal. The monies generated are being credited to the 
removal action. 

Drums containing liquid and solid wastes are being 
segregated and the material collected for haz-catting and 
disposal analysis. 

Drum deheading operations also continued. To date, six 
thousand, eight hundred and sixty-two (6,862) acid pack 
drums have been deheaded and their poly liners removed. A 
subcontractor agreement to remove, clean and dispose of the 
poly liners is in place. A trial load of 300 poly liners 
had been shipped to the facility to demonstrate the 
subcontractor's handling and cleaning procedures. 

2. An Action Memorandum to request a change of scope and 
additional funding to address the continued stabilization 
and identification of materials and wastes found at the site 
was approved by the Deputy Regional Administrator on Feruary 
2, 1995. 

3. Final data packages from the analysis of samples 
submitted for waste characterization and disposal have been 
received and the QA/QC of the packages completed.. The 
results indicate that the ash/soil piles are contaminated 
with cadmium, lead, PCBs and dioxin. The furnace courtyard 
is contaminated with lead in concentrations leachable above 
regulatory limits as defined in 40 CFR, Part 261, Subpart A, 
§261.24 of the Resource Conservation and Recovery Act. 

All waste streams containing elevated levels of dioxin 
contamination will be resampled and analyized to confirm 
contaminant levels. ATSDR is presently reviewing the 
initial data to evaluate the potential risk presented by the 
soil and ash piles. 

In addition, eighteen (18) waste streams have been 
identified from the analysis of samples collected from the 
drum and tank wastes found at the site. Additional sampling 
and analysis will be necessary to identify liquid and solid 
wastes found in drums removed from the "empty" drum piles. 
Arrangements are being made to mobilize a field chemist and 
mobile laboratory to the site. 
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B. Next Steps 

Drum shredding and deheading operations will continue. 

Upon completion of drum shredding and deheading operations 
additional samples will be collected and analyzed to 
identify all remaining unknown material. Ash piles will be 
consolidated and stabilized to minimize any potential for 
contaminant migration. 

C. KEY ISSUES 

None 

V. COST INFORMATION 
• 

Mitigation Contracting $735,620 
TAT $40,088 
Intramural $40,820 
Total $816,528 
Project Ceiling $1,135,000 
Percent of funds remaining 19% 
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